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Division of Environmental Health and Engineering

Administrative Amendment
No. 2 to the Financial Assistance
Sub-Award

A Primary Care Facilities Project Between:

The Alaska Native Tribal Health Consortium and
The Bethel Family Clinic in

Bethel, Alaska

Project No. AN 02-G58

January 2008
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ADMINISTRATIVE AMENDMENT NO. 2
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
BETHEL FAMILY CLINIC
BETHEL, ALASKA

PROJECT NO. AN 02-G58

To update the record of this project, ANTHC identifies revised terms and conditions in this
Administrative Amendment.

APPROVED BY: 20 g O %ﬂ%f ' :

Date Matt Dixon 4
Director of Operations
DEHE, ANTHC
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ADMINISTRATIVE AMENDMENT NO. 2
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
BETHEL FAMILY CLINIC
BETHEL, ALASKA

PROJECT NO. AN 02-G358

DATE OF AGREEMENT:
January 2008

A. INTRODUCTION

Throughout this Administrative Amendment these entities are referred to as follows:

Bethel Family Clinic = BFC

Alaska Native Tribal Health Consortium = ANTHC
Denali Commission = Commission
Financial Assistance Sub-Award = FSA

On Sept. 23, 2002, ANTHC and the BFC executed an FSA authorized by the Denali
Commission to repair and renovate an existing health clinic in the City of Bethel, Alaska.

The project was funded with $147,890 of Denali Commission funds via Denali Commission
Financial Assistance Award Project No. 0071-DC-2002-124, Amendment No. 1, dated
September 2002.

The project has previously been amended as follows:

Amendment No. 1 to the FSA identified an in-kind cost share contribution from the BFC in
the amount of $36,973.



B. RECOMMENDED CHANGES

B 1. Changes in Funding

The previous project document provided funding as shown in the following table(s):

PROJECT NO. AN 02-G58 FSA

Contributor Fiscal Year Description Amount
Commission (Federal) 2002 NA $147.890
TOTAL PROJECT FUNDING $147.,890

PROJECT NO. AN 02-G58 FSA Amendment No. 1

Contributor Fiscal Year Description Amount

Commission {Federal) 2002 NA $147.890
BFC {Federal) 2002 NA $ 36973
TOTAL PROJECT FUNDING $184.863

The project was completed under budget. This administrative amendment de-
obligates the remaining $8,269 from the Commission’s FY02 contribution. Also, the
FSA and Amendment No. 1 did not reflect program management fees, which on this

project came to $24.,402.

REVISED FUNDING TABLE

Contributor Fiscal Year Description Amount
Commission (Federal) 2002 NA $164.023
BFC (Federal) 2002 NA $_36.973
TOTAL PROJECT FUNDING $ 200,996

B 2. Revised Cost Estimate Table

JobType Saope z 2| unt Total i;ti'nglrgsgt:::
of Work > Cost Cost FYO2 FY02

MCL Renovate clinic T LS [ 3176,504 | $176,504 | 536,973 | $139,621
M-PP Program menagemert | 1 | LS | $24,402 | $24402 ~ $24,402
— ‘otal Award | $200,006 | $36,073 | $164,023

This document constitutes Administrative Amendment No. 2 to the FSA to renovate and
expand the health clinic in Bethel, Alaska. All other sections of the original FSA and
Amendment No. 1 remain in effect as agreed upon and executed.



